Exhibit B — Scope of Work
Exhibit B-1 Work plan, Sources of Funding and Schedule
Revised October 2011

Task Descriptions

Deliverable(s)

CCHE

Match

Match
Source

Start
Date

Completion
Date

1. Master Plan
Assessment

Eagle's Nest
Lodge final
conceptual design
related to Master
Plan Assessment

$0

$26,666

In-hand

3/1/2011

5/30/2011

2. Architectural
Construction Plans,
Engineering
documents

Architectural and
Engineering
Construction
Drawings as
approved by Los
Angeles County
Regulatory
Agencies

$40,000

$40,000

In-hand

12/1/2011

4/31/2012

3. CEQA, Agencies,
Research, Bids,
Etc

Continuation of
CEQA
determination, if
unforeseen
circumstances
arise,
Archeological
and Biological
Analysis

$15,000

$16,900

In-hand

5/1/2012

9/30/2012

4. Dismantling of
existing structure

Exterior siding
removed,
catalogued,
stored; removal of
balance of
structure; site
clearing

$25,000

$34,400

In-hand

10/1/2012

10/31/2012

5. Site preparation

Site wall, septic
system,
temporary office,
grading

$55,000

$62,902

In-hand

11/1/2012

11/14/2012

6. Foundation

Excavation,
foundation,
backfill

$25,000

$52,396

In-hand

11/15/2012

11/30/2012

7. Utilities/
Infrastructure

Water Tank,
Septic System,
Propane Tank,
Fire Hydrant/ Box,
Underground
work, gas,
electric, water
hookup

$25,000

$16,030

In-hand

11/15/2012

2/14/2013

8. Framing

framing, pest
control

$25,000

$50,706

In-hand

2/15/2013

2/28/2013

9. Exterior

Scaffold, exterior
trim, replacement

$45,000

$0

3/1/2013

5/31/2013




Task Descriptions | Deliverable(s) | CCHE Match Match Start | Completion
Source Date Date
of siding
10. Plumbing Plumbing $25,000 $0 2/15/2013 2/28/2013
installation
11. Fire Sprinklers Fire sprinkler $7,500 $0 2/15/2013 2/28/2013
installation
12. Electrical Electrical $7,500 $0 3/1/2013 3/14/2013
installation
13. HVAC Heating, air $7,500 $0 3/15/2013 3/31/2013
conditioning
installation, sheet
metal work
14. Roofing Roofing and light $25,000 $0 4/1/2013 4/14/2013
tube installation
15. Windows and Installation of $25,000 $0 5/15/2013 6/14/2013
Exterior Doors windows, doors,
hardware
16. Insulation and Install insulation $7,500 $0 5/15/2013 6/14/2013
Drywall and drywall
17. Flooring Installation of $,7500 $0 6/15/2013 6/30/2013
floors
18. Paint and Stain Paint and stain $7,500 $0 7/1/2013 7/31/2013
19. Interior Trim and Installation of $40,000 $0 7/1/2013 7131/2013
Doors interior details
and doors
20. Bath and Prep Installation of $7,500 $0 7/1/2013 7/31/2013
Room hardware,
cabinets,
countertops,
appliance spaces
21. Fireplace Construction of $7,500 $0 7/15/2013 7/31/2013
fireplace
22. Ceramic Tile Installation of $7,500 $0 7/15/2013 7/31/2013
ceramic tile
23. Exterior Decks Exterior walks, $7,500 $0 8/1/2013 8/14/2013
decks, railings
24. Clean Up Site cleanup, $25,500 $0 8/15/2013 8/31/2013
disposal fees
25. Indirect/Admin. $29,500 0 3/1/2011 11/31/2013
Final Reporting Final Invoice and 2/28/2014
Report to CCHE
TOTAL CCHE $500,000 | $300,000
PROJECT
BUDGET
Final Reporting Final Invoice and 2/28/2014

Report to CCHE

As a result of the relocation, additional costs for utilities/ infrastructure in the amount of

$187,000.00 will be incurred and covered entirely by the Santa Catalina Island Conservancy.
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